



Draft Time Line and Milestones for ENERGY STAR[®] for Telephony

Product Development Task	Jan. - April	May 1 - 31	June 1 - 15	June 16 - 30	July 1 - 15	July 15 - 31	Aug. 1 - 31	Sept. 1 - 30	Oct. – Dec.	Jan. 2002
Milestone #1: Discuss and promote ENERGY STAR with telecommunications companies										
Milestone #2: Introduce manufacturers to the draft energy-efficiency specification										
Receive and review industry feedback on the specification										
Milestone #3: Prepare second draft of specification										
Prepare for EPA/industry meeting										
Milestone #4: Conduct EPA/industry meeting										
Milestone #5: Prepare final draft of specification										
Distribute final draft to industry										
Review any final comments										
Milestone #6: Distribute Partnership Agreement to industry										
Develop and process Welcome Aboard Packs for Charter Partners										
Milestone #7: Coordinate with industry regarding product launch at CES										
Milestone #8: Product Launch										